

SECRET

3 September 1964

MEMORANDUM FOR THE RECORD

SUBJECT: Trip Report

PLACE :

DATE : 18 August 1964

ATTENDEES:

1. The dovetail modified Zoom 70 is just about complete and should be ready for inspection and acceptance on our next trip.

2. The Zoom Tube Magnifier is progressing smoothly through the design stages. They are currently running ray traces to improve flatness of field.


3. A new proposal on a Model II Projected Scale Micrometer was not finished as [REDACTED] had promised it would be. We again discussed the parameters they must meet in their proposal.

4. [REDACTED] discussed the anamorphic eyepiece with Carpenter. The details of this discussion are carried in a trip report by [REDACTED]

5. The Versatile Stereoscope is running slightly behind schedule. [REDACTED] promises it will be ready for pre-delivery acceptance check on 1 September 1964. A trip to [REDACTED]

**Declass Review by
NIMA/DOD**

SECRET



SECRET

SUBJECT: Trip Report to [REDACTED]

25X1A

is planned for that date. [REDACTED] is also planning a pre-delivery acceptance check of the anamorphic eyepieces at the same time.

25X1A

[REDACTED]
Development Branch, P&DS

25X1A

Distribution:

- Orig. - Circulated
- 1 - Contract File
- 1 - Chrono/Dev. Br. P&DS

SECRET